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No payload sponsor as of 8/3/06

Print date: 9/18/06
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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish  [2005 [2006 [2007 [2008
Date H1 [ H2 | H1 [ H2 [ H1 [ H2 [ H1 [ H2
Group_1: 0 Increment/Launch 8/15/08 8/15/08
1 LAD-C.0010 ULF2 Launch 8/15/08 8/15/08 8/15 @
Group_1: 0. Earned Value Milestones 8/15/05 3/15/08 K/\ \\)
3 EV0010.10150 LAD-C (ULF2) Road Show (al) L-36 8/15/05 8/15/05 8/15/05 8/15 @
4 EV0020.10150 LAD-C (ULF2) Status Post PDR (a2) L-30 2/15/06 2/15/06 2/15/06 2/15 ﬁ
5 EV0035.10150 LAD-C (ULF2) PIA Initial Submit for IPIC Review L-24 8/16/06 8/16/06 8/16/06 8/16 ﬁ
6 EV0030.10150 LAD-C (ULF2) CDR Support Plan (a3) L-24 8/16/06 8/16/06 8/16/06 8/16 ﬁ
7 EV0040.10150 LAD-C (ULF2) Status Post CDR (a4) L-18 2/15/07 2/15/07 2/15/07 2/15 ﬁ
8 EV0050.10150 LAD-C (ULF2) Verification Prep (b) L-13 7/15/07 7/15/07 7/15/07 7115 ﬁ
9 EV0060.10150 LAD-C (ULF2) H/W Delivery Review (c1) L-8 12/15/07  12/15/07 12/15/07 12/15 @
10 EV0070.10150 LAD-C (ULF2) LPA/CoFR Prep (c2) L-5 3/15/08 3/15/08 3/15/08 3/15 @
Group_1: 1. Project Milestones 8/15/05 8/16/06 v—v
12 501A-002.10150 LAD-C (ULF2) PDR L-36 8/15/05 8/15/05 8/15/05 8/15 v
13 501A-010.10150 LAD-C (ULF2) CDR L-24 8/16/06 8/16/06 8/16/06 8/16 v
Group_1: 2. Safety 9/1/05 1/14/08 \/\ \\)
15 501A-006.10150 LAD-C (ULF2) Phase 0/l FSR DP Ph 0/I 9/1/05 9/1/05 9/1/05 9/1 A
FSR-45
16 501A-007.10150 LAD-C (ULF2) Phase 0/l FSR PDR+2 10/16/05  10/16/05 10/16/05 10/16 ﬁ
17 501A-012.10150 LAD-C (ULF2) Phase Il FSR DP Ph Il FSR 8/30/06 8/30/06 8/30/06 8/30 A
-45 Days
18 501A-013.10150 LAD-C (ULF2) Phase Il P/L FSR CDR+2 10/14/06  10/14/06 10/14/06 10/14 @
19 501B-031.10150 LAD-C (ULF2) Phase Il FSR DP Phlll FSR 8/30/07 8/30/07 8/30/07 8/30 A
-45 days
20 501B-032.10150 LAD-C (ULF2) Phase Il FSR L-10 10/14/07  10/14/07 10/14/07 10/14 ﬁ
21 501A-008.10150 LAD-C (ULF2) Phase 0/l GSR DP Ph 0/ GSR  10/1/05 10/1/05 10/1/05 10/1 A
-45 Days
22 501A-009.10150 LAD-C (ULF2) Phase 0/l P/L GSR PDR+3 (P,A) 11/15/05 11/15/05 11/15/05 11/15 ﬁ
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23 501A-014.10150 LAD-C (ULF2) Phase Il GSR DP Ph Il GSR 8/30/06 8/30/06 8/30/06 8/30 A
-45 days
24 501A-015.10150 LAD-C (ULF2) Phase Il P/L GSR CDR+2 10/14/06  10/14/06 10/14/06 10/14 @
(P.A)
25 501B-046.10150 LAD-C (ULF2) Phase Il GSR DP Phlll GSR 11/30/07  11/30/07 11/30/07 11/30 A
-45 days
26 501B-047.10150 LAD-C (ULF2) Phase Il GSR L-7 1/14/08 1/14/08 1/14/08 1/14 @
Group_1: 3. CoFR 5/23/08 714108 W
28 501B-078.10150 LAD-C (ULF2) LPA Input L-12 weeks  5/23/08 5/23/08 5/23/08 5/23 A
29 501B-085.10150 LAD-C (ULF2) CoFR Endorsements L-6 weeks 714108 714108 714108 714 A
Group_1: 4. Research & Mission Integration 8/15/05 5/15/08 K/\ \\)
31 501A-001.10150 LAD-C (ULF2) Export Control Letter PDR 8/15/05 8/15/05 8/15/05 8/15 v
(P,A;SS)
32 502A-007.10150 LAD-C (ULF2) Export Control Letter Concurrence  L-35 (P,A) 9/15/05 9/15/05 9/15/05 9/15 O
L-23 (SS)
33 502A-006.10150 LAD-C (ULF2) ISS Payload Process Overview L-36 8/16/05 8/16/05 8/16/05 8/16 O
(Roadshow) (P,SS,A)
34 501A-003.10150 LAD-C (ULF2) PIA (P) L-14 (s) 8/15/05 8/15/05 8/15/05 8/15 v
PDR
35 501A-003A.10150 LAD-C (ULF2) PIA CR Release L-13 (s) 7/17/06 7117/06 7/117/06 7117 O
CDR-1
36 501A-003B.10150 LAD-C (ULF2) PIA TCM L-12 (s) 8/16/06 8/16/06 8/16/06 8/16 O
CDR
37 501A-003C.10150 LAD-C (ULF2) PIA PMIT Approval L-11.5 (s) 8/31/06 8/31/06 8/31/06 8/31 C
CDR+1/2
38 502A-008.10150 LAD-C (ULF2) PIA (BIL) CDR+1 9/16/06 9/16/06 9/16/06 9/16 (
(P,SS,A)
39 501A-004.10150 LAD-C (ULF2) Hardware ICD (P) PDR (P,A) 8/15/05 8/15/05 8/15/05 8/15 v
L-14 (SS)
40 501A-004A.10150 LAD-C (ULF2) Hardware ICD PEI Internal Review  CDR-1 (P,A) 7/17/06 7117/06 7/117/06 7117 O
Start L-13.5 (SS)
41 501A-004B.10150 LAD-C (ULF2) Hardware ICD TCM Complete CDR (P,A) 8/16/06 8/16/06 8/16/06 8/16 O
L-12.5 (SS)
42 501A-004C.10150 LAD-C (ULF2) Hardware ICD PECP Approval CDR+1/2 8/31/06 8/31/06 8/31/06 8/31 C
(P,A) L-12
43 502A-009.10150 LAD-C (ULF2) Hardware ICD (B/L) CDR+1 9/16/06 9/16/06 9/16/06 9/16 (
(P,A), L-12
44 501B-011.10150 LAD-C (ULF2) Hardware ICD - Mission Unique L-14 (P,A) 6/16/07 6/16/07 6/16/07 6/16 A
Data PD Submit @ L-14
45 502B-013.10150 LAD-C (ULF2) Hardware ICD (U/D) L-12 (P,A) 8/16/07 8/16/07 8/16/07 8/16 A
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46 501B-001.10150 LAD-C (ULF2) Questionnaire 1-18 1/31/07 1/31/07 1/31/07 1/31 A
47 501B-009A.10150 LAD-C (ULF2) Manifest and Stowage DS (B/L) - L-14.75 5/25/07 5/25/07 5/25/07 5/25 A
MPLM/SpaceHab (P.AS)
48 501B-038.10150 LAD-C (ULF2) Manifest and Stowage DS (U/D) - L-8 (P,s.A) 12/14/07  12/14/07 12/14/07 12/14 A
MPLM/SpaceHab Subkit Data
49 501B-066.10150 LAD-C (ULF2) Manifest and Stowage DS (U/D) - L-5 (P,s,A) 3/15/08 3/15/08 3/15/08 3/15 A
MPLM/SpaceHab Barcode & S/N Data
50 501B-009B.10150 LAD-C (ULF2) Manifest and Stowage DS (B/L) - L-14.75 5/25/07 5/25/07 5/25/07 5/25 A
Middeck (P.A5)
51 501B-068.10150 LAD-C (ULF2) Manifest and Stowage DS (U/D) - L-5 (P,s,A) 3/15/08 3/15/08 3/15/08 3/15 A
Middeck Subkit Data
52 501B-079.10150 LAD-C (ULF2) Manifest and Stowage DS (U/D) - L-3 (P,s,A) 5/15/08 5/15/08 5/15/08 5/15 A
Middeck Bar Code & S/N Data
53 501B-015.10150 LAD-C (ULF2) EMC RF Data (Cargo Bay Payload) L-13 (A) 7/16/07  7/16/07 7/16/07 7/16 A
54 501B-071.10150 LAD-C (ULF2) EMC Test Data (Cargo Bay L-5 (A) 3/15/08 3/15/08 3/15/08 3/15 A
Payload)
55 501B-081.10150 LAD-C (ULF2) EMC Thermal Blanket (Cargo Bay L-3 (A) 5/15/08 5/15/08 5/15/08 5/15 A
Payload)
Group_1: 5. Payload Engineering Integration 12/14/06 4/30/08 K/\ \\)
57 501B-044.10150 LAD-C (ULF2) P/L Exceptions L-7.5 12/30/07  12/30/07 12/30/07 12/30 A
58 501B-045.10150 LAD-C (ULF2) P/L Verification Data (Stage L-7.5 (P,s,A) 12/30/07 12/30/07 12/30/07 12/30 A
Analysis)
59 501B-075.10150 LAD-C (ULF2) P/L Verification Data (CoCs) L-3.5 (P,s,A) 4/30/08 4/30/08 4/30/08 4/30 A
60 501B-028.10150 LAD-C (ULF2) Drawing DS - Stowage Hardware L-11 (P,A,5)  9/14/07 9/14/07 9/14/07 9/14 A
Dwgs and Installed P/L Dwgs
61 501B-049.10150 LAD-C (ULF2) Drawing DS - Stowage Hardware L-7 (P,s,A) 1/14/08 1/14/08 1/14/08 1/14 A
Dwgs and Installed P/L Dwgs (U/D)
62 501B-026.10150 LAD-C (ULF2) Drawing DS - On-Orbit L-11 (P,A) 9/14/07 9/14/07 9/14/07 9/14 A
Configuration Drawings (P)
63 501B-054.10150 LAD-C (ULF2) Drawing DS - On-Orbit L-6 (P,A) 2/13/08 2/13/08 2/13/08 2/13 A
Configuration Drawings (B/L)
64 501A-018.10150 LAD-C (ULF2) Drawing DS - Crew Interface Label CDR+4 12/14/06  12/14/06 12/14/06 12/14 v
Dwgs (Pre-released) OpNom Eval (P,A)
65 503-001.10150 LAD-C (ULF2) Drawing DS - Crew Interface Label CDR+4.5 12/29/06  12/29/06 12/29/06 %2/29 O
Dwgs (IPLAT Label Evaluation) (P) (P,A)
66 501B-037.10150 LAD-C (ULF2) Drawing DS - Crew Interface Label -8 12/3/07 12/3/07 12/3/07 12/3 A
Dwgs (Released)
67 503-005.10150 LAD-C (ULF2) Drawing DS - Crew Interface Label  I-7.5 12/16/07  12/16/07 12/16/07 12/16 O
Dwgs (IPLAT Label Evaluation) (F)
68 501B-057.10150 LAD-C (ULF2) Drawing DS - Schematics (B/L) L-6 (P,s,A) 2/13/08 2/13/08 2/13/08 2/13 A
Source Data: SSP 57057 Revision B Page 3 of 8 Payload Integration Manager: Bob Miley 281-226-4968
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69 501B-027.10150 LAD-C (ULF2) Drawing DS - Assy and Installation  L-11 (P,A) 9/14/07 9/14/07 9/14/07 9/14 A
Dwgs (P)
70 501B-055.10150 LAD-C (ULF2) Drawing DS - Assy and Installation  L-6 (P,A) 2/13/08 2/13/08 2/13/08 2/13 A
Dwgs (B/L)
71 501B-056.10150 LAD-C (ULF2) Drawing DS - Engineering L-6 (P,A) 2/13/08 2/13/08 2/13/08 2/13 A
Configuration List (B/L)
Group_1: 6. Payload Software Integration 4/16/07 5/15/08 K/\ \\)
73 501B-005.10150 LAD-C (ULF2) PCS Display Requirements (P) L-16 4/16/07 4/16/07 4/16/07 4/16 A
(P,A;SS)
74 501B-025.10150 LAD-C (ULF2) PCS Display Requirements (1) L-11 9/14/07 9/14/07 9/14/07 9/14 A
(P,A;SS)
75 501B-040.10150 LAD-C (ULF2) PCS Display Requirements (F) L-8 (P,SS,A) 12/14/07 12/14/07  12/14/07 1214 /\
76 501B-006.10150 LAD-C (ULF2) C&DH DS (P) L-16 4/16/07 4/16/07 4/16/07 4/16 A
(P,A;SS)
7 501B-035.10150 LAD-C (ULF2) C&DH DS (1) L-9 (P,SS,A) 11/14/07  11/14/07 11/14/07 11/14 A
78 501B-061.10150 LAD-C (ULF2) C&DH DS (F) L-6 (P,SS,A) 2/13/08 2/13/08 2/13/08 2/13 A
79 504-002.10150 LAD-C (ULF2) Software ICD (P) L-12 8/16/07 8/16/07 8/16/07 8/16 O
(P,SS,A)
80 504-003.10150 LAD-C (ULF2) Software ICD (l) L-8 (P,SS,A) 12/14/07  12/14/07 12/14/07 12/14 O
81 504-006.10150 LAD-C (ULF2) Software ICD (F) L-3 (P,SS,A) 5/15/08 5/15/08 5/15/08 5/15 O
Group_1: 7A. POIF Training 8/16/06 5/1/08 K/\ \\)
83 501A-016.10150 LAD-C (ULF2) P/L Trainer Development CDR 8/16/06 8/16/06 8/16/06 8/16 v
Specification
84 501A-017.10150 LAD-C (ULF2) TST Process CDR to CDR 8/16/06 8/16/06 12/14/06 8/16 ¢ /16%12/15
+4
85 501A-021.10150 LAD-C (ULF2) P/L Training DS CDR+6 2/13/07 2/13/07 2/13/07 2/13 v
86 505-004.10150 LAD-C (ULF2) P/L Training DS (B/L) 1-12 (P) 1-10  10/2/07 10/2/07 10/2/07 10/2 O
(s,SS.A)
87 501B-013.10150 LAD-C (ULF2) P/L Simulator O/D at JSC 1-13 (P); I-11  9/2/07 9/2/07 9/2/07 9/2 A
(Hardware & Software Delivery to JSC Training (s,SS,A)
88 501B-024.10150 LAD-C (ULF2) Payload Training Dry Run (PTDR)  [-11 (P); 19  11/2/07  11/2/07 11/2/07 12 /\
(s,SS,A)
89 501B-003.10150 LAD-C (ULF2) Start Reflight P/L Training 1-16 (P) I-14  6/2/07 6/2/07 6/2/07 6/2 A
(s,SS.A)
90 501B-030.10150 LAD-C (ULF2) Start New P/L Training 1-10 (P); I-8  12/3/07 12/3/07 12/3/07 12/3 A
(s,SS.A)
91 501B-052.10150 LAD-C (ULF2) Start Complement Training 1-6 1/31/08 1/31/08 1/31/08
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92 501B-077.10150 LAD-C (ULF2) Start IMST 1-3 5/1/08 5/1/08 5/1/08 5/1 O
Group_1: 7B. POIF Planning 8/2/07 4/16/08 O:U
94 501B-018.10150 LAD-C (ULF2) P/L Planning DS - Submit for Basic  I-12 8/2/07 8/2/07 8/2/07 8/2 A
95 505-010.10150 LAD-C (ULF2) P/L Planning DS (B) 1-8.75 11/9/07 11/9/07 11/9/07 11/9 O
96 501B-051.10150 LAD-C (ULF2) P/L Planning DS - Submit for Final 1-6 1/31/08 1/31/08 1/31/08 1/31 A
97 505-019.10150 LAD-C (ULF2) P/L Planning DS (F) 1-3.5 4/16/08 4/16/08 4/16/08 4/16 O
Group_1: 7C. POIF Procedures, Display & OP Nom 8/15/05 4/16/08 K/\ \\)
99 501A-005A.10150 LAD-C (ULF2) PPD DS:Operations Concept PDR 8/15/05 8/15/05 8/15/05 8/15 v
(Optional)
100 501A-005B.10150 LAD-C (ULF2) PPD DS:Operations Analysis Flows PDR 8/15/05 8/15/05 8/15/05 8/15 v
(Optional)
101 501A-019B.10150 LAD-C (ULF2) PPD DS:Initial Crew Displays CDR+4 12/14/06  12/14/06 12/14/06 12/14 v
(P.A)
102 501A-019A.10150 LAD-C (ULF2) PPD DS:Preliminary P/L Unique CDR+4 12/14/06  12/14/06 12/14/06 12/14 v
OpNom (P,A)
103 501A-022A.10150 LAD-C (ULF2) PPD DS:ECR to Baseline P/L CDR+7 3/15/07 3/15/07 3/15/07 3/15 v
Unique OpNom (P,A)
104 505-001.10150 LAD-C (ULF2) PPD DS:OpNom (B/L) 1-16 (P,A) 4/4/07 4/4/07 4/4/07 4/4 O
I-14 (s,SS)
105 501A-022B.10150 LAD-C (ULF2) PPD DS:Candidate Flight Crew CDR+7 3/16/07 3/16/07 3/16/07 3/16 v
Displays P,A)
106 505-002.10150 LAD-C (ULF2) PPD DS:Candidate Flight Crew 1-16 (P,A) 4/4/07 4/4/07 4/4/07 4/4 O
Displays (B/L) 1-14 (s,SS)
107 501B-002A.10150 LAD-C (ULF2) PPD DS:Manual Procedures 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
108 501B-064A.10150 LAD-C (ULF2) PPD DS:ECR to Baseline Manual I-5.5 2/15/08 2/15/08 2/15/08 2/15 A
Procedures
109 505-020.10150 LAD-C (ULF2) PPD DS:Manual Procedures (B/L) 1-3.5 4/16/08 4/16/08 4/16/08 4/16 O
110 501B-002B.10150 LAD-C (ULF2) PPD DS:Procedure/Display Files 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
List I-14 (s,SS)
111 501B-002C.10150 LAD-C (ULF2) PPD DS:Reference Data 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
112 501B-002D.10150 LAD-C (ULF2) PPD DS:Validation Plan 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
113 501B-002E.10150 LAD-C (ULF2) PPD DS:Validation Record Report 1-16 (P,A) 4/2/07 4/2/07 4/2/07 4/2 A
I-14 (s,SS)
114 501B-002F.10150 LAD-C (ULF2) PPD DS:Log Files 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
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115 501B-002G.10150 LAD-C (ULF2) PPD DS:MPV Links 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
116 501B-002H.10150 LAD-C (ULF2) PPD DS:Payload Messages 1-16 (P,A) 4/2/07 4/2/07 412107 4/2 A
I-14 (s,SS)
117 501B-022.10150 LAD-C (ULF2) PPD DS:Preliminary Ground L-12 8/16/07 8/16/07 8/16/07 8/16 A
Command Procedures
118 501B-059.10150 LAD-C (ULF2) PPD DS:Final Ground Command L-6 2/13/08 2/13/08 2/13/08 2/13 A
Procedures
119 501B-064B.10150 LAD-C (ULF2) PPD DS:Procedure Hazard Control  I-5.5 2/15/08 2/15/08 2/15/08 2/15 A
List
120 501A-020.10150 LAD-C (ULF2) Usability Tests CDR+4 12/14/06  12/14/06 12/14/06 12/14 v
(P.A)
Group_1: 7D. POIF Ground Data Services 7/3/07 10/2/07 Oi@
122 501B-014.10150 LAD-C (ULF2) GDS DS 1-13 713107 713107 713107 713 A
(P,A;SS)
123 505-007.10150 LAD-C (ULF2) GDS DS (B/L) 1-10 10/2/07 10/2/07 10/2/07 10/2 O
(P,SS,A)
Group_1: 8A0. KSC Data Sets/Products 8/1/07 2/13/08 O:U
125 501B-092.10150 LAD-C (ULF2) KSC SRDS (P) H/W O/D-6  9/29/07 9/29/07 9/29/07 9/29 A
126 506-013.10150 LAD-C (ULF2) KSC SRDS (B/L) H/W O/D-3  12/30/07  12/30/07 12/30/07 12/30 @
127 501B-016.10150 LAD-C (ULF2) KSC TRDS ISS to P/L OMRS, File  L-12.5 8/1/07 8/1/07 8/1/07 8/1 A
10, Volume 2
128 501B-017.10150 LAD-C (ULF2) KSC TRDS Bay to P/L OMRS, File L-12.5 (A) 8/1/07 8/1/07 8/1/07 8/1 A
2 Volume 2
129 501B-058.10150 LAD-C (ULF2) KSC TRDS Orbiter MDK to P/L L-6 2/13/08 2/13/08 2/13/08 2/13 A
OMRS, File 2, Volume 2
Group_1: 8B. KSC MPLM Hardware 3/31/08 7/25/08 O:U
131 506-101.10150 LAD-C (ULF2) PTCS Online Testing L-4.5to 4/1/08 4/1/08 5/2/08 4/1 O 512
L-3.5 (P,SS)
132 501B-074.10150 LAD-C (ULF2) MPLM Stowage Hardware O/D @ L-4.25 4/7/08 4/7/08 4/7/08 4/7 A
JSC for JSC Bench Review
133 501B-073A.10150 LAD-C (ULF2) MPLM Stowage H/W O/D & T/Oto  L-4.5 3/31/08 3/31/08 3/31/08 3/31 A
Util @ KSC for BR
134 501B-087.10150 LAD-C (ULF2) MPLM Stowage Hardware O/D @ L-3 weeks 7/25/08 7/25/08 7/25/08 7125 A
KSC for Pad Stow Crew Review
Group_1: 8C. KSC On Dock 2/13/08 3/15/08 @
136 501B-062.10150 LAD-C (ULF2) H/W O/D @ JSC For Middeck L-6 2/13/08 2/13/08 2/13/08 2/13 A
Bench Review
137 501B-070.10150 LAD-C (ULF2) P/L T/O (KSC) L-5 3/15/08 3/15/08 3/15/08 3/15 @
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Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2005 [2006 [2007 [2008
Date H1 H2 | H1 H2 [ H1 [ H2 [ H1 [ H2
Group_1: 8D. KSC Spacehab Hardware 3/31/08 7/25/08
139 501B-073B.10150 LAD-C (ULF2) SpaceHab Stowage Hardware O/D  L-4.5 3/31/08 3/31/08 3/31/08 3/31 A
@ KSC for KSC Bench Review
140 501B-063A.10150 LAD-C (ULF2) P/L O/D @ SPPF (SH Horizontal) L-45toL-2  4/1/08 4/1/08 6/16/08 41 T —J 66
141 501B-063B.10150 LAD-C (ULF2) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 6/16/08 6/16/08 7/25/08 6/16 [ 7/25
142 501B-103.10150 LAD-C (ULF2) SpaceHab P/L O/D @ JSC for JSC  L-3 5/15/08 5/15/08 5/15/08 5/15 A
Bench Review
Group_1: 8E. KSC Middeck Hardware 6/30/08 8/14/08 W
144 501B-086.10150 LAD-C (ULF2) P/L MDK Stowage Hardware O/D @ L-1.5 6/30/08 6/30/08 6/30/08 6/30 A
JSC for JSC Bench Review
145 501B-088.10150 LAD-C (ULF2) MDK O/D KSC (Standard L-22 days 7124108 7124108 7124108
Installation)
146 501B-090.10150 LAD-C (ULF2) MDK T/O KSC (Standard L-8 days 8/7/08 8/7/08 8/7/08 8/7 @
Installation)
147 501B-089.10150 LAD-C (ULF2) MDK O/D KSC (Late Installation) L-15 days 7/31/08 7/31/08 7/31/08 7131 A
148 501B-091.10150 LAD-C (ULF2) MDK T/O KSC (Late Installation) L-3daysto  8/12/08 8/12/08 8/14/08 8/12 | 8114
L-28 hours
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